
From: Gent, Philip (ECY)
To: Skinnarland, Ron (ECY)
Subject: FW: AOP schedule

Ron,
AOP response schedule
Philip Gent, PE 
Waste Management Section 
Nuclear Waste Program 
Washington Department of Ecology 
Phone: (509) 372-7983 
Email: pgen461@ecy.wa.gov 
FAX: (509) 372-7971
_____________________________________________
From: Gent, Philip (ECY) 
Sent: Wednesday, January 27, 2016 4:14 PM
To: Hardesty, Doug (Hardesty.Doug@epa.gov) 
Cc: Martell, P John (DOH) ; Schmidt, John W (DOH) 
Subject: FW: AOP schedule
Doug,
Here is the tentative schedule for completion of the response to comments on AOP Revision B. I verbally discussed this with the Department of Health
 and their biggest concern is the February timeframe because they have a drill at the Columbia Generating Station (our local nuclear plant) and the
 training requirements they have for it.

Activity Estimated Duration Early Finish Late Finish Comments

Finish draft Response
 to Comments (R2C)

20 to 30 working days 2/26/16 3/11/16

1. DOH is supporting an ingestion
 exercise at Columbia Generating
 Station in February. This requires
 training and meetings that will
 compete for resources.

2. Ecology is still receiving NOCs that,
 by rule, take priority over the
 AOP. This requires resource
 allocation issues.

Provide draft R2C to
 Washington AAGs for
 review

10 working days 3/11/16 3/25/16
1. AAG support time for AOP review

 will be competing with NOC
 review support.

Incorporate any
 changes from AAG
 review

5 working days 3/18/16 4/1/16

Provide draft R2C to
 EPA for review on
 response to Request to
 Object petition

10 working days 4/1/16 4/15/16

1. This review is specific to looking at
 the R2C from the stand point of
 response to the Petition to
 Object.

2. EPA will still have the formal 45-
day review (see below), so this
 review is more specific to the
 granting of a portion of the
 Petition to Object.

Incorporate any
 changes from EPA
 review

5 working days 4/8/16 4/22/16

Submit Proposed
 Permit and R2C to EPA
 for forty-five day
 review

45 calendar days 5/27/16 6/10/16
1. Formal review of the AOP and R2C
2. Likely will take 45 days when

 considering last request to object

Incorporate changes 5 working days 6/3/16 6/17/2016

Issue Final Hanford
 AOP, Revision B

7/1/16 7/1/16

1. Issuance of the final AOP will
 occur on the start of a FFY
 quarter to facilitate tracking.

2. Early completion (e.g. 6/3/16) will
 still have an effective permit date
 of 7/1/16



Philip Gent, PE 
Waste Management Section 
Nuclear Waste Program 
Washington Department of Ecology 
Phone: (509) 372-7983 
Email: pgen461@ecy.wa.gov 
FAX: (509) 372-7971


